
ID Task Name Start Finish
1 Phase One:  Define Reqmts Tue 9/16/97 Wed 1/28/98

2 Data System Definition Tue 9/16/97 Wed 10/15/97

3 Bus Requirements Thu 10/16/97 Wed 1/28/98

4 Phase Two:  Research Tue 9/16/97 Thu 12/31/98

5 Compile bus list Tue 9/16/97 Fri 1/2/98

6 Research potential busses Thu 1/29/98 Mon 3/30/98

7 Analyze packetization implica Mon 2/9/98 Thu 12/31/98

8 Analyze viable busses Mon 4/6/98 Wed 7/1/98

9 Est Criterion/Eval Wed 7/1/98 Mon 8/24/98

10 Select Bus(ses) to Test Mon 8/24/98 Mon 8/24/98

11 RCC TG-50 Report Tue 3/31/98 Wed 4/29/98

12 Phase Three:  Test Sun 8/16/98 Fri 1/28/00

13 Design bus test(s) Sun 8/16/98 Fri 1/29/99

14 Acquire bus HW Sun 8/16/98 Fri 10/9/98

15 Test Philosophy Tue 8/25/98 Thu 10/1/98

16 Test Approach Mon 10/5/98 Mon 11/9/98

17 Test Plan Tue 11/10/98 Fri 1/29/99

18 Simulation Plan Tue 11/10/98 Fri 1/29/99

19 Perform test(s) Tue 11/10/98 Fri 1/28/00

20 HW Familiarization Tue 11/10/98 Fri 1/29/99

21 Analysis & Test Mon 2/1/99 Fri 1/28/00

22 Cable Analysis Mon 2/1/99 Wed 3/31/99

23 Hardware Fri 2/26/99 Thu 9/30/99

24 Lab Tests Tue 5/25/99 Fri 10/15/99

25 Doc Results Mon 9/6/99 Fri 1/28/00

26 Simulation & Modeling Tue 2/2/99 Fri 1/28/00

27 Initial modeling Tue 2/2/99 Mon 3/15/99

28 V&V on Initial Tue 3/16/99 Mon 4/12/99

29 Doc Initial Results Tue 3/16/99 Fri 5/14/99

30 Build full model Mon 5/17/99 Fri 8/27/99
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ID Task Name Start Finish
31 V&V on Full Mon 8/30/99 Fri 9/24/99

32 Doc Full Results Mon 8/30/99 Fri 1/28/00

33 Phase Four:  Write Profile Tue 5/18/99 Wed 4/19/00

34 Format & Init Content Tue 5/18/99 Fri 7/16/99

35 ID Sys Issues Mon 7/19/99 Fri 8/13/99

36 Apply to Profile Mon 8/16/99 Fri 10/1/99

37 Publish Draft Mon 10/4/99 Mon 10/4/99

38 Industry Wrkg Grp @ ITC Tue 10/26/99 Tue 10/26/99

39 Incorporate Comments Wed 10/27/99 Tue 12/28/99

40 RCC/Pink Sheet Wed 12/29/99 Fri 3/24/00

41 Review & add comments Mon 3/27/00 Wed 4/19/00

42 Final profile Wed 4/19/00 Wed 4/19/00

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

�����������������������������������������������������������������������������������������������������������

����
����

����
����

����
����

����
����

����
����

����
����

����
����

����
����

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

���
���

���
���

���
���

���
���

���
���

���
���

���
���

���
���

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
1998

Task

��������������������������������

Progress

Milestone

Summary

Rolled Up Task

����
����

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

����Rolled Up Split

����
Approved for Public Release; Distribution is Unlimited Page 2/4  

NexGenBusNexGenBusNexGenBusNexGenBus
Mon 1/3/00



ID Task Name
1 Phase One:  Define Reqmts

2 Data System Definition

3 Bus Requirements

4 Phase Two:  Research

5 Compile bus list

6 Research potential busses

7 Analyze packetization implica

8 Analyze viable busses

9 Est Criterion/Eval

10 Select Bus(ses) to Test

11 RCC TG-50 Report

12 Phase Three:  Test

13 Design bus test(s)

14 Acquire bus HW

15 Test Philosophy

16 Test Approach

17 Test Plan

18 Simulation Plan

19 Perform test(s)

20 HW Familiarization

21 Analysis & Test

22 Cable Analysis

23 Hardware

24 Lab Tests

25 Doc Results

26 Simulation & Modeling

27 Initial modeling

28 V&V on Initial

29 Doc Initial Results

30 Build full model
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ID Task Name
31 V&V on Full

32 Doc Full Results

33 Phase Four:  Write Profile

34 Format & Init Content

35 ID Sys Issues

36 Apply to Profile

37 Publish Draft

38 Industry Wrkg Grp @ ITC

39 Incorporate Comments

40 RCC/Pink Sheet

41 Review & add comments

42 Final profile

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��������������������������������������������������������������������

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

����
����

����
����

����
����

����
����

����
����

����
����

����
����

����
����

�����������������

���������������������������������������������������������������������������������������

����������������������������������

����������������������������������������������������

������������������
�����������������������������

10/4

10/26��������������������������������������

����������������������������������������������������������������������������������������

��������������������������������������������������
�����������������

4/19

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
1999

Task

��������������������������������

Progress

Milestone

Summary

Rolled Up Task

����
����

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

����Rolled Up Split

����
Approved for Public Release; Distribution is Unlimited Page 4/4  

NexGenBusNexGenBusNexGenBusNexGenBus
Mon 1/3/00


